CERES Subsystem Delivery Schedule - May 2005

Preliminary . . CERESIib
Subsystem Delivery Delivery to Delivery to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Inversion May 13 May 27 June 3 Delivering PGE CER4.5-6.2P2 to add S’COOL
(SCCR 587) validation products.
TISA Averaging June Process Terra Edition2D SRBAVG. X
(SCCR 583)
Instrument June Aqua gains.
ERBE-like June Aqua spectral response function files.
Clouds July To process MODIS V005. Delivery needs to be
made just before delivery of July 2005 Terra
gains and spectral response function files.
Clouds 77? Support TRMM VIRS-only processing of August

2001 forward.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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